
Public Participation Milestones 
Notice of Intent published in the  

Federal Register 
December 18, 2006 

Public Scoping Period 
December 18, 2006, to February 16, 2007 

Comment Period extended to March 19, 2007 
Public Scoping Meetings 

January 29, 30. and 31, 2007 
Scoping Summary Report available 

Spring 2007 
Alternatives Workshops 

September 28 and 29, 2007 
Revised Alternatives and Prepared 

Draft Chapters 1-3 
November 2007-August 2008 
Draft Alternatives Chapter 1-3  

available for public review  
August 2008-September 2008 

Public Open Houses on Draft Chapters 1-3 
September 4 and 5, 2008 

Revise Chapters 1-3 and prepare 
Draft RMP/EIS 

October 2008-December 2008 
Draft RMP/EIS with Plan Alternatives  

available for public review and comment  
January-February 2009 
Prepare Final RMP/EIS 

Spring 2009 
30-day public review  
for Final RMP/EIS 

Summer 2009 
Record of Decision and approved RMP/EIS 

Winter 2009-2010 
Shading indicates steps complete.  Subsequent 

project updates will be distributed throughout this 
planning process.  Schedule is subject to change.  

 


